

ANNUAL PROCUREMENT PALN FOR THE YEAR (2022 - 2023)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: University of Narowal

| Sr. No | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 1 | Procurement of Stationary items and Printing Papers | Procurement of Stationary and Printing Papers | - | Goods | Goods | Local | 7 | ADP | 5 | Tender | Single Stage Two Envelope | 1st Quarter | 10 Aug 2022 | 16 Sep 2022 | 27 Sep 2022 | 14 Oct 2022 | 28 Oct 2022 | |
| 2 | Procurement of Hardware & IT Equipmer | Procurement of Hardware & IT Equipmer | - | Goods | Goods | Local | 3.5 | ADP | 3.5 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 3 | Procurement of Printing items and printed Stationary | Procurement of Printing items and printed Stationary | - | Goods | Goods | Local | 6.5 | ADP | 5 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 4 | Printing of Prospectu | Printing of Prospectu | - | Goods | Goods | Local | 6.5 | ADP | 1.5 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |

| Sr. No | Procurement Name | Procurement Descriptive | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|---|---|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 5 | Procurement of Store & Stock Items | Procurement of Store & Stock Items | - | Goods | Goods | Local | 7 | ADP | 7 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 6 | Procurement of Agriculture Equipmer and Machinary | Procurement of Agriculture Equipmer and Machinary | - | Goods | Goods | Local | 6 | ADP | 3.5 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 7 | Procurement of Load Distributic Panel (Channel) & Main Breaker for Generator | Procurement of Load Distributic Panel (Channel) & Main Breaker for Generator | - | Goods | Goods | Local | 9 | ADP | 1.2 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 8 | Procurement of Items for Maintena of Grounds and Gardens of University of Narowal | Procurement of Items for Maintena of Grounds and Gardens of University of Narowal | - | Goods | Goods | Local | 2.5 | ADP | 2.5 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |

| Sr. No | Procurement Name | Procurement Descriptive | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 9 | Procurement of Items for Repair and Maintenance of Machinery and Equipment | Procurement of Items for Repair and Maintenance of Machinery and Equipment | - | Goods | Goods | Local | 2 | ADP | 2 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 10 | Procurement of Internet Services for University of Narowal | Procurement of Internet Services for University of Narowal | - | Services | Services | Local | 11 | ADP | 11 | Direct Contract | Single Stage One Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 11 | Procurement of POL of University Vehicles (Transport) | Procurement of POL of University Vehicles (Transport) | - | Goods | Goods | Local | 22.5 | ADP | 22.5 | Direct Contract | Single Stage One Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 12 | Procurement of POL of University Generator | Procurement of POL of University Generator | - | Goods | Goods | Local | 6 | ADP | 6 | Direct Contract | Single Stage One Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 13 | Procurement of Security Services | Procurement of Security Services | - | Services | Services | Local | 23.84 | ADP | 23.84 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |

| Sr. No | Procurement Name | Procurement Descriptive | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 14 | Procurement of Janitorial services | Procurement of Janitorial services | - | Services | Services | Local | 10.75 | ADP | 10.75 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 15 | Procurement of Furniture & Fixture under the title of "Strength and expansion of UOG and Allied campuses Narowal Compone | Procurement of Furniture & Fixture under the title of "Strength and expansion of UOG and Allied campuses Narowal Compone | - | Goods | Goods | Local | 30 | ADP | 30 | Tender | Single Stage Two Envelope | 1st Quarter | 29 Aug 2022 | 30 Sep 2022 | 12 Oct 2022 | 31 Oct 2022 | 10 Nov 2022 | |
| 16 | Procurement of Furniture and Fixture For University of Narowal | Procurement of Furniture and Fixture For University of Narowal | - | Goods | Goods | Local | 3.5 | ADP | 3.5 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |

| Sr. No | Procurement Name | Procurement Descriptive | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 17 | Procurement of Spare parts and accessories for University Vehicles | Procurement of Spare parts and accessories for University Vehicles | - | Goods | Goods | Local | 7 | ADP | 7 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 18 | Purchase of Machinery & Equipmer | Purchase of Machinery & Equipmer | - | Goods | Goods | Local | 6 | ADP | 2.5 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 19 | Solarization of University of Narowal | Solarization of University of Narowal | - | Goods | Goods | Local | 2 | ADP | 2 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 20 | Procurement of Day Care Center Equipmer | Procurement of Day Care Center Equipmer | - | Goods | Goods | Local | 2 | ADP | 2 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 21 | Procurement of items for Library Developpr | Procurement of items for Library Developpr | - | Goods | Goods | Local | 8 | ADP | 8 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 22 | Procurement of Other Items | Procurement of Other Items | - | Goods | Goods | Local | 9 | ADP | 7.8 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |

| Sr. No | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 23 | Procurement of Sciences Apparatus / Equipments and Chemicals for University of Narowal | Procurement of Sciences Apparatus / Equipments and Chemicals for University of Narowal | - | Goods | Goods | Local | 6 | ADP | 6 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 24 | Procurement of Software for University of Narowal | Procurement of Software for University of Narowal | - | Goods | Goods | Local | 3 | ADP | 3 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 25 | Procurement of Sports & Extra Curricular Equipments | Procurement of Sports & Extra Curricular Equipments | - | Goods | Goods | Local | 3 | ADP | 3 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 26 | Procurement of Stationary items | Procurement of Stationary items | - | Goods | Goods | Local | 7 | ADP | 2 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |

| Sr. No | Procurement Name | Procurement Descriptive | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|---|---|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 27 | Procurement of Repair & Maintenance of Furniture & Fixture | Procurement of Repair & Maintenance of Furniture & Fixture | - | Goods | Goods | Local | 1.5 | ADP | 1.5 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 28 | Repair & Maintenance of Building | Repair & Maintenance of Building | - | Goods | Goods | Local | 5 | ADP | 5 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 29 | Repair & Maintenance of Hardware | Repair & Maintenance of Hardware | - | Goods | Goods | Local | 2.5 | ADP | 2.5 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 30 | Procurement of Lab Equipmer under the title of , "Strength and Expansion of UOG and Allied Campuse: Narowal Compone | Procurement of Lab Equipmer under the title of , "Strength and Expansion of UOG and Allied Campuse: Narowal Compone | - | Goods | Goods | Local | 30.96 | ADP | 30.96 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |

| Sr. No | Procurement Name | Procurement Description | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|---|---|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 31 | Procurement of Lab Equipmer under the title of, "Strength of University of Narowal" | Procurement of Lab Equipmer under the title of, "Strength of University of Narowal" | - | Goods | Goods | Local | 50 | ADP | 50 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 32 | Procurement of Office & Teaching Equipmer under the title of, "Strength and expansion of UOG and Allied Campuses Narowal Compone" | Procurement of Office & Teaching Equipmer under the title of, "Strength and expansion of UOG and Allied Campuses Narowal Compone" | - | Goods | Goods | Local | 5 | ADP | 5 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |

| Sr. No | Procurement Name | Procurement Descriptive | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 33 | Procurement of Office & Teaching Equipments under the title of, "Strength of University of Narowal" | Procurement of Office & Teaching Equipments under the title of, "Strength of University of Narowal" | - | Goods | Goods | Local | 6.08 | ADP | 6.08 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |
| 34 | Procurement of Computer and Network Equipments under the title of, "Strength and expansion of UOG and Allied Campuses Narowal Component" | Procurement of Computer and Network Equipments under the title of, "Strength and expansion of UOG and Allied Campuses Narowal Component" | - | Goods | Goods | Local | 10 | ADP | 10 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |

| Sr. No | Procurement Name | Procurement Descriptive | Quantity (where applicable) | Scope of work | Procurement Type | Procurement Category | Funds (Rupees in Millions) | Source of Funds | Tentative Estimate cost (Rupees in Millions) | Procurement Method | Procurement Procedure | Tentative Timings of Procurement | Tentative Date of Procurement Advertisement | Tentative Date of Evaluation Report Announcement | Tentative Date of Contact Award | Tentative Delivery Schedule | Tentative Date of Completion | Remarks |
|--------|--|--|-----------------------------|---------------|------------------|----------------------|----------------------------|-----------------|--|--------------------|---------------------------|----------------------------------|---|--|---------------------------------|-----------------------------|------------------------------|---------|
| 35 | Procurement of Computer and Network Equipments under the title of, "Strength of University of Narowal" | Procurement of Computer and Network Equipments under the title of, "Strength of University of Narowal" | - | Goods | Goods | Local | 20 | ADP | 20 | Tender | Single Stage Two Envelope | 2nd Quarter | 05 Oct 2022 | 10 Nov 2022 | 20 Nov 2022 | 05 Dec 2022 | 15 Dec 2022 | |